
Jun 08

Preliminary

 Allocations

Aug 08

Final 

Allocation

Sep 08

Needs and

 Assets Due

Nov 08

Funding Plan

 Due Jan 09 - Jun 09

RFGA Process

Dec 08

Funding Plan

 Approved Jul 09 - Sep 09

1st Qtr. Implementation

Nov 09

Year 2 Funding Plan

Due for 2010

Jun 08 Dec 09

Jul 08 Aug 08 Sep 08 Oct 08 Nov 08 Dec 08 Jan 09 Feb 09 Mar 09 Apr 09 May 09 Jun 09 Jul 09 Aug 09 Sep 09 Oct 09 Nov 09 Dec 09

Jun 08 - Nov 08

Needs & Assets 

Strategic Direction Development

Nov 08 - Jun 09

Is there the capacity to respond to RFGA to meet the 

Regional Strategic Plan for the first year?

Jun 09 - Dec 09

Were we able to operationalize the 

Regional Strategic Plan?

QIRS

TEACH

Statewide Initiatives and Regional Timeline


	MK Drawing 06 09 08.vsd
	Page-1


